AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 2

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
A012	See Block 16.C	52-04NA99205	

6. ISSUED BY CODE

National Nuclear Security Administration
Nevada Operations Office
P.O. Box 98518
Las Vegas, NV 89193-8518

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

Stoller-Navarro Joint Venture
7710 West Cheyenne Avenue
Las Vegas, NV 89129

CODE FACILITY CODE

(✓)	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED *(SEE ITEM 11)*
X	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC52-03NA99205
	10B. DATED *(SEE ITEM 13)* 10/01/03

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT /ORDER NO. AS DESCRIBED IN ITEM 14.

(✓) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER *(Specify type of modification and authority)*
FAR 52-232-22, Limitation of Funds and Clause B.3, Estimated Cost, Award Fee, and Incentive Fee

E. IMPORTANT: Contractor [X] is not, ☐ is required to sign this document and _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION ***(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)***

SEE PAGE 2

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* Darby A. Dieterich, Contracting Officer	
15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY [redacted] *(Signature of Contracting Officer)*	16C. DATE SIGNED 11/15/04

1. Pursuant to FAR Clause 52.232-22, Limitation of Funds, funding in the amount of $2,954,000.00 is provided to the contract increasing the total funding allocated from $32,587,585.62 to $35,541,585.62.

2. Block 12 of the SF-30 Accounting and Appropriations Data is as follows:

Approp. Symbol	B&R No.	Dollar Amt.	ADS/TTP	AFP	Obj. Class	Description
89X0251.91	EY351930S	$145,000.00	VLNV0030	NO	251	Incremental Funding
89X0251.91	EY351930U	$500,000.00	VLNV0030	NO	251	Incremental Funding
89X0251.91	EY351930I	$1,153,000.00	VLNV0030	NO	251	Incremental Funding
89X0251.91	EY351930P	$980,000.00	VLNV0030	NO	251	Incremental Funding
82X0240 .91	DP0902010	$176,000.00	-	NO	251	NTS Legacy Compl.
Grand Total		$2,954,000.00				

(END OF MODIFICATION)