
Environmental Management’s Monthly Report to the CAB 
June 2007 

 
Low-Level Waste (LLW): 
Completed Activities (May) 

• Conducted three (3) impromptu surveillances of generator sites.  The generator sites 
visited were Los Alamos, Idaho, and Stoller-Navarro Joint Venture. 

• Received 361,420 cubic feet of LLW in 486 shipments for disposal at the Nevada Test 
Site (NTS), as of May 28, 2007.    

• LLW Operations has worked 316,643 hours since last lost-time accident (September 
2003). 

Expectations (June) 
• Conduct two (2) unannounced generator facility evaluations. 

• Expect to receive 110,000 cubic feet of LLW for disposal in June. 

Mixed Low-Level Waste (MLLW): 
Completed Activities (May) 

• Received 123,786 cubic feet in 103 shipments for disposal at the NTS, as of April 26, 
2007.  

• RWAP conduct a mixed low-level waste verification visit at the PEcoS site. 

Expectations (June) 
• Planned facility evaluations are included in the LLW portion of this report 

• Expect to receive 10,000 cubic feet of MLLW for disposal in June 

Transuranic (TRU) Waste 
Completed Activities (May) 

• Nevada Site Office conducted an assessment of the Management and Operations 
Contractor’s Safety Management Programs at the Area 5 Radioactive Waste Management 
Complex the week of May 7th.   

• Performed assessments to ensure operational readiness to vent the oversized boxes in the 
TRU Pad Cover Building.  

• Reviewed safety documents and proposed modifications to the Visual Examination and 
Repackaging Building (VERB) to accommodate size reduction and repackaging of the 
oversized boxes. 

Expectations (June) 
• Venting of the oversized boxes in the TRU Pad Cover Building. 
• Approve the proposed modifications to the VERB for size reduction and repackaging of 

the oversized boxes.  
 

Industrial Sites 
Completed Activities (May) 

• Continued Decontamination & Decommissioning (D&D) field work for Correction 
Action Unit (CAU) 116: Area 25 Test Cell C Facility 

• Continued D&D fieldwork for CAU 118:  Area 27 Super Kukla Facility 
• Continued corrective action fieldwork for CAU 127: Areas 25 and 26 Storage Tanks 
• Continued corrective action fieldwork for CAU 224:  Decon Pad and Septic Systems 
• Continued corrective action fieldwork for CAU 484:  Surface Debris, Waste Sites, and 



Burn Area (Tonopah Test Range) 
• Continued corrective action fieldwork for CAU 537: Waste Sites 
• Continued corrective action fieldwork for CAU 543: Liquid Disposal Units 
• Continued investigation fieldwork for CAU 565:  Stored Samples 
• Completed investigation fieldwork for CAU 190: Contaminated Waste Sites 
• Completed corrective action fieldwork for CAU 300: Surface Release Areas 
• Completed investigation fieldwork for CAU 553: Areas 19, 20, Mud Pits and Cellars 
• Begin investigation fieldwork for CAU 117: Area 26 Pluto Disassembly Facility 
• Submit to NDEP for approval the Errata Sheet Corrective Action Decision Document 

(CADD) for CAU 166: Storage Yards and Contaminated Materials 
• Submit and Receive NDEP approval the Corrective Action Plan for CAU 543: Liquid 

Disposal Units 
• Submit to NDEP for approval the Final Closure Letter Report for CAU 496: Buried 

Rocket Site – Antelope Lake (Tonopah Test Range) 
Expectations (June) 

• Continue D&D field work for CAU 116: Area 25 Test Cell C Facility  
• Continue investigation fieldwork for CAU 117: Area 26 Pluto Disassembly Facility 
• Continue corrective action fieldwork for CAU 127: Areas 25 and 26 Storage Tanks 
• Continue corrective action fieldwork for CAU 484: Surface Debris, Waste Sites, and 

Burn Area (Tonopah Test Range) 
• Continue corrective action fieldwork for CAU 543: Liquid Disposal Units 
• Begin Streamlined Approach for Environmental Restoration fieldwork for CAU 124: 

Storage Tanks 
• Begin corrective action fieldwork for CAU 224:  Decon Pad and Septic Systems 
• Complete D&D fieldwork for CAU 118:  Area 27 Super Kukla Facility 
• Complete investigation fieldwork for CAU 565: Stored Samples 
• Submit to NDEP for approval the Final Corrective Action Investigation Plan for CAU 

545: Dumps, Waste Disposal Sites, and Buried Radioactive Materials 
• Receive NDEP approval of the Errata Sheet CADD for CAU 166: Storage Yards and 

Contaminated Materials 
• Receive NDEP approval of the Closure Letter Report for  CAU 496: Buried Rocket Site 

– Antelope Lake (Tonopah Test Range) 
• Receive NDEP approval of the Corrective Action Decision Document Closure Report for 

CAU 542: Disposal Holes 
 
 
Underground Test Area (UGTA) 
Completed Activities (May) 
Frenchman Flat 

• Continued Phase II Transport Modeling Analysis and Evaluation 
• Continued Phase II Transport Model draft report development 

Pahute Mesa 
• Continued Phase I Transport Modeling Analysis and Evaluation 
• Continued Phase I Transport Model draft report development 

Yucca Flat 
• Continue Phase I Flow Model Analysis and Evaluation 
• Complete resolution of review comments for Phase I Transport Parameter draft report  
• Begin development of Phase I Transport Parameter Draft “Revision 1” Report for DOE 

and NDEP review 



• Continued Phase I Transport Parameter Draft Report DOE Review. 
Rainier Mesa/Shoshone Mountain  

• Continued Phase I Transport Parameter Analysis and Evaluation  
• Continued Phase I Hydrology Analysis and Evaluation 
• Completed pumping and sampling of the ER-12-1 well 

Expectations (June) 
Frenchman Flat 

• Continue Phase II Transport Modeling Analysis and Evaluation  
• Complete Phase II Transport Model draft report development 

Pahute Mesa 
• Continue Phase I Transport Modeling Analysis and Evaluation  
• Complete Phase I Transport Model draft report development  

Yucca Flat  
• Completed draft “Revision 1” report for Phase I Transport Parameter Data Analysis and 

submitted report for DOE and NDEP review 
• Continue Phase I Flow Model Analysis and Evaluation. 
• Initiate planning for the re-completion of well ER-8-1. 

Rainier Mesa/Shoshone Mountain 
• Continue Phase I Transport Parameter Analysis and Evaluation  
• Continue Phase I Hydrology Analysis and Evaluation 

 
Soils 
Completed Activities (May) 

• Completed work on the strategy for the NTS soils sub-project.   
• Continued to input data such as maps, drawings, Federal Facility Agreement and Consent 

Order (FFACO) documents, and soils characterization information into the Soils Project 
Database for use by project personnel. 

• Continue preparation of the draft Exemption Request in lieu of the Nuclear Facility 
Categorization document. 

• Completed evaluation of the quality of existing data to aid in the grouping of soils sites. 
Expectations (June) 

• Complete the grouping of several Corrective Action Sites (CAS) into two Corrective 
Action Units (CAU) for characterization per the FFACO strategy. 

• Continue to input data such as maps, drawings, FFACO documents, and soils 
characterization information into the Soils Project Database for use by project personnel. 

• Continue the grouping of soil sites (CASs) for creating new CAUs. 
• Complete draft Exemption Request for contaminated soils sites at NTS in lieu of 

preparing a Nuclear Facility Categorization Document. 
 
Public Involvement: 
Completed Activities (May) 

• Coordinated with Speaker’s Bureau to have a guest speaker present at Sewell 
Elementary’s Science Night on May 3rd  

• Setup OCD Kids Display (May 10 – May 18) and distributed 325 OCD activity books 
and 10 CDs of the OCD computer game to Lynch Elementary 

• Distributed 250 OCD activity books for kids grab bags at Memorial Day event at 
Eldorado Park, Las Vegas 

• Coordinated with Speaker’s Bureau to have two guest speakers present at Lynch 



Elementary’s Career Day on May 18th 

• Setup OCD Kids Display (May 21 – May 31) and distributed 400 OCD activity books 
and 3 CDs of the OCD computer game to Hafen Elementary in Pahrump 

• Delivered 375 OCD activity books and 3 CDs of the OCD computer game to Sewell 
Elementary 

• Received a call of interest from Fitzgerald Elementary for incorporation of OCD program 
into the school’s science fair activities in March or April 2008 

Expectations (June) 
• Will setup OCD Kids Display at Sewell Elementary from June 1 – June 6 

• Will setup OCD Kids Display (June 25 – June 29) and deliver 250 OCD activity books 
and  8 CDs of the OCD computer game to Woolley Elementary 

 


