

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF	PAGES
			1	-2
2. AMENDMENT/MODIFICATION NO. M057	3. EFFECTIVE DATE See Block 16.C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable)	
6. ISSUED BY National Nuclear Security Administration Nevada Operations Office P.O. Box 98518 Las Vegas, NV 89193-8518	CODE	7. ADMINISTERED BY (if other than item 6)	CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Stoller-Navarro Joint Venture 7710 West Cheyenne Avenue Las Vegas, NV 89129		<input checked="" type="checkbox"/> 9A. AMENDMENT OF SOLICITATION NO. <input type="checkbox"/> 9B. DATED (SEE ITEM 11) <input checked="" type="checkbox"/> 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC52-03NA99205 <input type="checkbox"/> 10B. DATED (SEE ITEM 13) 10/01/03		
CODE	FACILITY CODE	11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS		
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.				

**EXECUTED
COPY**

12. ACCOUNTING AND APPROPRIATION DATA (if required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT /ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
Clause H.2, Total Available Fee, Performance - Based Fee Plan

E. IMPORTANT: Contractor is not, is required to sign this document and 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE PAGE 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remain unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) James P. Moran, Chairman	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Laura J. Haverlock, Contracting Officer
15B. CONTRACTOR/OFFEROR <i>[Signature]</i> (Signature of person authorized to sign)	15C. DATE SIGNED 8/22/07
16B. UNITED STATES OF AMERICA BY <i>[Signature]</i> (Signature of Contracting Officer)	16C. DATE SIGNED 9/6/07

NSN 7540-01-152-8970 30-105 STANDARD FORM 30 (REV. 10-83)
PREVIOUS EDITION UNUSABLE Prescribed by GSA, FAR (48 CFR) 53.243

The purpose of this modification is to make the following revisions.

1. Section J, "List of Attachments," Attachment J.9 "Performance - Based Incentive Fee Plan" has been modified by replacing FY 2007 Performance Measure # 2 Industrial Sites Scorecard, Performance Measure # 3 UGTA Scorecard, and associated FY 2007 Task Plans and to reflect the following change.
 - A. Performance Measure # 2 Industrial Sites Scorecard, Milestone # 16, Submit Final Corrective Action Unit 565 CADD/CR, scheduled completion date is changed from August 17, 2007 to December 21, 2007 to satisfy State of Nevada criteria which required additional radiation safety controls and to complete the final radiological survey to determine posting requirements.
 - B. Performance Measure # 3 UGTA Scorecard, Milestone # 3B, Provide Letter of Completion of NNSA/NSO of Transport Model A/E, scheduled completion date is changed from August 6, 2007 to September 8, 2007 to address the UGTA Technical Working Group ad hoc Uncertainty Subcommittee recommendation to incorporate specific uncertainty approaches/calculations into Supplementary Flow Model Analyses associated with the final Phase I Flow and Transport Models for the Pahute Mesa Corrective Action Units 101 and 102.

End of Modification