

2. AMENDMENT/MODIFICATION NO. M011	3. EFFECTIVE DATE See Block 16.C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
--	--	----------------------------------	--------------------------------

6. ISSUED BY National Nuclear Security Administration (NNSA) Nevada Site Office P.O. Box 98518 Las Vegas, NV 89193-8518	7. ADMINISTERED BY (If other than Item 6)
---	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Navarro Nevada Environmental Services Navarro Nevada Environmental Services, LLC. 669 Emory Valley Road Oak Ridge, TN 37830-6806	EXECUTED COPY	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
		10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC52-09NA28091
		10B. DATED (SEE ITEM 13) 01/01/09

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of _____ is extended, _____ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT /ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:


D. OTHER (Specify type of modification and authority)
Mutual Agreement of the Parties

E. IMPORTANT: Contractor is not, is required to sign and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE PAGE 2.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Jeff Salves, Board Member	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Laura J. Haverlock, Contracting Officer
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 12-29-2009
16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 12/29/09

A. The purpose of this modification is to incorporate the attached PWS as mutually agreed to and to add costs and fee associated with the additional scope, Section J, Attachment - 8 for FY 2010 Industrial Sites DP and Site Wide EIS only due to the omission in the original PWS. Additional costs and fee associated with future modifications will be negotiated at that time if applicable. All other terms and conditions remain the same.

Negotiated costs of \$1,624,142.00 and fee of \$113,043. Total increase is \$1,737,185.00.

ITEM	SUPPLIES OR SERVICES	QTY PURCH UNIT	UNIT PRICE TOTAL AMOUNT
0001	CLIN Change	1 Lot	EST\$0.00
	<i>Noun:</i> ENVIRONMENTAL CHARACTERIZATION AND REMEDIATION SERVICES <i>Total Item Amount:</i> \$18,498,120.00 <i>Contract type:</i> R - COST PLUS AWARD FEE <i>Start Date:</i> 01 OCT 2009 <i>Completion Date:</i> 30 SEP 2011 <i>Descriptive Data:</i> The Contractor shall furnish all personnel and services (except as may be expressly set forth in this contract as furnished by the Government) and otherwise do all things necessary to accomplish the work specified in Section J, Attachment 1, Performance Work Statement, dated 15 September 2009. The Contractor shall perform the work at designated corrective action sites at various locations where underground nuclear testing or related support activities have occurred within the cognizance of the Nevada Site Office to include the Nevada Test Site, portions of Tonopah Test Range, and portions of Nevada Test and Training Range which is formerly Nellis Air Force Base.		
0002	CLIN Change		EST \$1,490,163.00
	<i>Noun:</i> AWARD FEE & PERFORMANCE INCENTIVE FEE <i>Contract type:</i> R - COST PLUS AWARD FEE <i>Start Date:</i> 01 OCT 2009 <i>Completion Date:</i> 30 SEP 2011 <i>Descriptive Data:</i> The total available fee, consisting of an award fee component for subjective performance requirements and a performance incentive fee component for objective performance requirements, determined in accordance with Section H.		

End of Modification